

2-
3 - BFB
4 -
5 - RB

SECRET

OSA-1622-63

Contract No. NH-8420
Amendment No. 1

11 APR 1963

Sanders Associates, Inc.
95 Canal Street
Nashua, New Hampshire

Attention:

Gentlemen:

1. This document constitutes Amendment No. 1 to Contract No. NH-8420 between Sanders Associates, Inc., and the United States of America.

2. In accordance with the provisions of Clause No. 2, CHANGES, of the contract and mutual agreement between the parties hereto, it is in the interest of the Government to amend the contract as follows:

(a) In PART I - CONTRACT WORK, of the Schedule, the work scope is expended to include the following:

"The Contractor shall furnish and deliver to the Government the additional equipment described in the Contractor's proposal No. 85HX, dated 21 February 1963, and in Attachments "A" and "B" thereto. Said proposal and attachments "A" and "B" are on file with the Contractor and the Contracting Officer and are incorporated into and made a part of this contract by reference."

(b) PART III - ESTIMATED COST AND FIXED-FEE in the contract schedule is deleted and the following is substituted therefor:

"PART III - ESTIMATED COST AND FIXED-FEE

a. The estimated cost of the performance of this contract, exclusive of the fixed-fee, in ONE HUNDRED SEVEN THOUSAND DOLLARS (\$107,000).

b. The fixed-fee for performance of this contract is TEN THOUSAND SIX HUNDRED DOLLARS (\$10,600)."

3. By reason of the foregoing the estimated contract price is increased by \$27,540 from \$90,060 to \$117,600.

SECRET

SECRET

4. All other terms and conditions of Contract No. NH-8420 remain unchanged.

5. Please indicate your receipt of this Amendment No. 1 to Contract No. NH-8420 and your acceptance thereof by executing the original and two copies of this amendment. Return the fully executed original and one copy to the undersigned and retain the remaining copy for your files.

Very truly yours,

Contracting Officer

ACKNOWLEDGED AND ACCEPTED
SANDERS ASSOCIATED, INC.

BY

TITLE

Manager Contracts

DATE

14 May 1963

SECRET